
Pendleton County Project Development Board 
 

January 16, 2008 
 

Members Present:  Gary Veirs, Henry Bertram, Billy Hatfield, Mike 
Redden, and Robert McGinnis. 
 
Others Present:  Max Boulton, Ronnie McCall, John Steele, Ronnie Spicer, 
and Paul Cable. 
 
Chairman Henry Bertram called the January meeting of the Pendleton 
County Project Development Board to order. 
 
Gary Veirs made the motion to approve the minutes from the December 19, 
2007 meeting, seconded by Billy Hatfield.  Motion carried. 
 
Chairman Henry Bertram informed the committee that the bonds for the 
Pendleton County Justice Center sold for 3.9927 percent.  It was reported 
that the Pendleton County bond issue was the lowest in recent history. 
 
Max Boulton of Codell told the committee that good weather is needed to 
get the project moving forward.  Work is being done to clean up the trees on 
the property line between the Justice Center and Mrs. Klee. 
 
On a motion by Robert McGinnis, seconded Mike Redden to move forward 
the following changes. 1. Eliminating recessed floor for shelf system in 
Room 208 Active Records Storage. 2. Delete some wall reinforcing and 
grouting in security walls in prisoner holding areas. 3. Delete TPO roof 
system and replace with SBS Modified Bitumen. 4. The cost to remove the 
trees and stumps on the south edge of the property along with associated 
grading ($2,300.00). 5. Pending VE items – copper piping, geothermal, other 
value engineering items – pending bond sale and contingency total.  Motion 
carried. 
 
Billy Hatfield made a motion to for the county to purchase a $10,000.00 
bond for entrance work permit, seconded by Robert McGinnis.  Motion 
carried. 
 



On a motion by Gary Veirs, seconded by Mike Redden to pay requisition 
Certificate numbers 18 and 19 (see attached) to Harry Gordon Steel Co, Inc. 
and Codell Construction.  Motion carried.  AOC has already approved both 
these bills. 
 
Ronnie McCall of AOC advise the committee that AOC recommends to wait 
and purchase the builders risk insurance policy once the construction of the 
actual structure starts. 
 
On a motion by Mike Redden, seconded by Robert McGinnis to allow the 
two Masonic Lodges of Pendleton County to perform a cornerstone laying 
ceremony.  Motion carried. 
 
Motion by Gary Veirs, seconded by Billy Hatfield to adjourn meeting, will 
meet again on February 20, 2008 at 1:30PM at the Pendleton County 
Courthouse, Grand Jury Room. Motion carried. 
 
 
 
 


